
Project Work Performed

• Began pumping ET-10 Batch #6 material to the IB.  City water was 
utilized to slurry ET-10 material to allow for pumping.  The volume 
of Batch #6 material that could be pumped was limited due to the 
nature of the material.

• Began mixing Batch #6 material with LKD within the IB.  
Approximately 45 tons of LKD has been added to Batch #6, to 
date.

• Begin transportation and disposal of Batch #5 material at Pine Belt 
Regional Landfill (PBRL). Approximately 635 tons of material were 
transported during this reporting period.

• Water decanted from Batch #6 material in the IB was treated and 
temporarily stored in ET-18 pending laboratory analytical results.  
Approximately 65,800 gallons were treated and stored during this 
reporting period.

• Began the installation of an access way in ET-10.  The access way 
will be used to enter the tank for the final material removal and 
tank cleaning.

Work Projected Next Week:

• Complete installation of the access way in ET-10.

• Continue hauling Batch #5 material to PBRL.

• Continue mixing Batch #6 material within both the IB and ET-10.

Action Items:

• None

Solids Production:

• Batch #5 material was transported to PBRL for disposal:

– 10/18: 10 loads of material (approximately 202 tons)

– 10/19: 13 loads of material (approximately 278 tons)

– 10/20: 8 loads of materials (approximately 155 tons)

Water Production:

• No water was discharged from the IB or ET-10 during this 
reporting period.

Air/Odor Monitoring

• The IB tent structure air treatment system and on site air 
monitoring program continued during this period.  The system and 
monitoring program will continue throughout the ET-10 
decommissioning activities. 
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